CostLens Budget Report

Generated: 11/14/2026, 12:44:07 AM

QA Reference Budget 1794599025837

Synthetic costs only. Security and calculation evidence.

Project created: 11/14/2026

Summary

Metric	Value
Total estimated	1,500.00
Total actual	1,900.00
Total variance	400.00
Overall % variance	+26.7%
Cost items	3

Cost items

Category	Description	Estimated	Actual	Variance	% Var
Materials	Reference overrun	1,000.00	1,200.00	200.00	+20.0%
Labor	Reference saving	500.00	400.00	-100.00	-20.0%
Equipment	Zero estimate	0.00	300.00	300.00	N/A
Total (3)		**1,500.00**	**1,900.00**	**400.00**	**+26.7%**

AI budget summary

The project "QA Reference Budget 1794599025837" tracks 3 cost items with a total estimated budget of 1,500.00 and actual spending of 1,900.00. The project is over budget by 400.00 (+26.7%). The biggest overage is in "Equipment", which exceeds its estimate by 300.00. The biggest saving is in "Labor", which came in 100.00 under estimate. Other categories over budget: "Materials" (+20.0%). Recommendation: Review the over-budget categories to identify causes and consider corrective action to bring spending back in line with estimates.